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ESTIMATE RUN 05/21/2008

ESTIMATE SUMMARY 02:32:51

CONTID: C15763         ESTIMATE NO: 0002 PROG 2005

PCN: 15763-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:  RESURFACE 23RD TO 48TH PERCENT TIME:

PROJECT NO: IM 0252-386                   

I-25: RESURFACE 23RD TO 48TH

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 05/21/2008 DATE TIME STARTED 03/13/2008

2500 E BRANNAN WAY DATE LET 02/14/2008 DATE WORK BEGAN 03/13/2008

 DATE AWARDED 03/03/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 03/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,518,550.04 PARTICIPATING $ $ 393,193.90

AWARD PROJECT AMT: 3,635,675.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,913.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.78

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

10.29%

4,053,713.26

393,193.90

393,193.90

383,280.59

$

$

$

$

464,836.78

0.00

464,836.78

0.00

464,836.78

-12,062.60

0.00

452,774.18

0.00

AMOUNT DUE 452,774.18 383,280.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 383,280.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 112.000 0.000

EACH 60.000 193.80

3.23000 60.000 193.80

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 246,231.000 0.000

SY  124,001.000 186,001.50

1.50000 124,001.000 186,001.50

202-00240  
 

0015 *REMOVAL OF SIGN PANEL 17.000 0.000

EACH 17.000 918.00

54.00000 17.000 918.00

202-00821  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 10.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

202-01140  
 

0025 *REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

202-01300  
 

0030 *CLEAN CULVERT (SPECIAL) 108.000 108.000

EACH 0.000 0.00

120.00000 108.000 12,960.00

202-04003  
 

0035 *POTHOLING 40.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01597  
 

0040 SWEEPING (WITH PICKUP BROOM) 300.000 21.000

HOUR 50.500 6,565.00

130.00000 71.500 9,295.00

203-01622  
 

0045 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

208-00045  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,120.00000 0.000 0.00

208-00070  
 

0055 EROSION CONTROL SUPERVISOR 232.000 0.000

HOUR 0.000 0.00

24.00000 0.000 0.00

208-00205  
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000

TON 82.430 8,490.29

103.00000 82.430 8,490.29

403-00720  
 

0065 EMERGENCY POTHOLE REPAIR 50.000 0.000

TON 0.000 0.00

113.00000 0.000 0.00

403-00800  
 

0070 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 33,857.000 0.000

TON 492.560 29,543.75

59.98000 492.560 29,543.75

403-09221  
 

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 12,312.000 0.000

GAL 194.000 388.00

2.00000 194.000 388.00

411-10255  
 

0080 *STRUCTURAL PLATE ARCH (SPECIAL) 23.000 0.000

LF  0.000 0.00

550.00000 0.000 0.00

510-20100  
 

0085 *GUARDRAIL (SPECIAL) 10.000 0.000

LF  0.000 0.00

655.00000 0.000 0.00

606-00900  
 

0090 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,961.00000 0.000 0.00

606-02005  
 

0095 *DELINEATOR (TYPE I) 108.000 0.000

EACH 108.000 1,836.00

17.00000 108.000 1,836.00

612-00001  
 

0100 *DELINEATOR (TYPE II) 40.000 0.000

EACH 10.000 200.00

20.00000 10.000 200.00

612-00002  
 

0105 *DELINEATOR (TYPE III) 10.000 0.000

EACH 9.000 198.00

22.00000 9.000 198.00

612-00003  
 

0110 *SIGN PANEL (CLASS II) 208.000 24.000

SF  184.000 3,496.00

19.00000 208.000 3,952.00

614-00012  
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LOOP DETECTOR WIRE 3,000.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

614-72875  
 

0120 *MICROWAVE VEHICLE RADAR DETECTOR 6.000 0.000

EACH 0.000 0.00

13,900.00000 0.000 0.00

614-72887  
 

0125 CONSTRUCTION SURVEYING (HOURLY) 20.000 4.000

HOUR 0.000 0.00

124.70000 4.000 498.80

625-00001  
 

0130 *MOBILIZATION 1.000 0.000

L S 0.500 62,750.00

125,500.00000 0.500 62,750.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

2,300.00000 0.250 575.00

626-01000  
 

0140 *EPOXY PAVEMENT MARKING 491.000 0.000

GAL 0.000 0.00

70.50000 0.000 0.00

627-00005  
 

0145 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,609.000 3.450

GAL 241.000 4,699.50

19.50000 244.450 4,766.77

627-00012  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 16,832.000 0.000

SF  0.000 0.00

9.35000 0.000 0.00

627-01001  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

212.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30327  
 

0160 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 460.000 0.000

SF  0.000 0.00

8.70000 0.000 0.00

627-30332  
 

0165 *FLAGGING 2,000.000 177.000

HOUR 431.500 9,320.40

21.60000 608.500 13,143.60

630-00000  
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *UNIFORMED TRAFFIC CONTROL 1,500.000 98.500

HOUR 282.000 13,705.20

48.60000 380.500 18,492.30

630-00003  
 

0175 *TRAFFIC CONTROL INSPECTION 100.000 9.000

DAY 16.000 1,728.00

108.00000 25.000 2,700.00

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 120.000 13.000

DAY 14.000 8,470.00

605.00000 27.000 16,335.00

630-00012  
 

0185 *TRAFFIC CONTROL VEHICLE 180.000 6.500

DAY 14.500 1,566.00

108.00000 21.000 2,268.00

630-00020  
 

0190 *FLASHING BEACON (PORTABLE) 6.000 2.000

EACH 0.000 0.00

972.00000 2.000 1,944.00

630-80001  
 

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000

EACH 2.500 675.00

270.00000 2.500 675.00

630-80335  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 4.000

EACH 16.500 1,782.00

108.00000 20.500 2,214.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 21.000

EACH 23.500 2,538.00

108.00000 44.500 4,806.00

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000

EACH 0.000 0.00

108.00000 10.000 1,080.00

630-80343  
 

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

630-80344  
 

0220 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 1.000 7,562.00

7,562.00000 2.000 15,124.00

630-80355  
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 1.500

EACH 1.000 1,027.00

1,027.00000 2.500 2,567.50

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 50.000 4.000

EACH 4.000 130.00

32.50000 8.000 260.00

630-80360  
 

0235 *TRAFFIC CONE 1,000.000 175.000

EACH 150.000 1,620.00

10.80000 325.000 3,510.00

630-80380  
 

0240 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

434.00000 0.000 0.00

630-80520  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.500 8,100.00

16,200.00000 1.000 16,200.00

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE 145,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0265 F/A FUEL COST ADJUSTMENT 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0270 F/A ROADWAY SMOOTHNESS INCENTIVE 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0275 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT INCLUDED) 160,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A INTERIM SURFACE REPAIR 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0300 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0375 ADDED ITEM (HOUR)/ 7.000 0.000

HOUR 7.000 2,568.16

366.88000 7.000 2,568.16

900-00010  
 

0380 WATER 9.000 0.000

MGAL 9.000 83.70

9.30000 9.000 83.70

209-00000  
 

0385 PLUG STRUCTURE 1.000 0.000

EACH 1.000 9,636.60

9,636.60000 1.000 9,636.60

202-04000  
 

CAT 0200 $375,791.90 436,174.78CURRENT AMT 4,231,165.78 $$

CAT NO0300 STR E-16-EM 

0305 REMOVAL OF ASPHALT MAT (PLANING) 7,901.000 0.000

SY  4,174.000 6,261.00

1.50000 4,174.000 6,261.00

202-00240  
 

0310 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 869.000 0.000

TON 0.000 0.00

59.98000 0.000 0.00

403-09221  
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-16-EM 

0315 EMULSIFIED ASPHALT (SLOW-SETTING) 395.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0320 *BRIDGE EXPANSION DEVICE (0-2 INCH) 456.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

518-01002  
 

CAT 0300 $6,261.00 6,261.00CURRENT AMT 116,748.12 $$

CAT NO0301 STR E-16-FA 

0325 REMOVAL OF ASPHALT MAT (PLANING) 6,139.000 0.000

SY  2,634.000 3,951.00

1.50000 2,634.000 3,951.00

202-00240  
 

0330 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 675.000 0.000

TON 0.000 0.00

59.98000 0.000 0.00

403-09221  
 

0335 EMULSIFIED ASPHALT (SLOW-SETTING) 307.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0340 *BRIDGE EXPANSION DEVICE (0-2 INCH) 506.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

518-01002  
 

CAT 0301 $3,951.00 3,951.00CURRENT AMT 107,993.00 $$

CAT NO0302 STR E-16-GC 

0345 REMOVAL OF ASPHALT MAT (PLANING) 5,390.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

202-00240  
 

0350 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 593.000 0.000

TON 0.000 0.00

59.98000 0.000 0.00

403-09221  
 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 270.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

CAT 0302 $0.00 0.00CURRENT AMT 44,193.14 $$
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PCN: 15763-BID    ESTIMATE RUN 05/21/2008

PROJECT: IM 0252-386                   ESTIMATE NO: 0002 02:32:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 FIELD OFFICE (CLASS 2) 1.000 0.900

EACH 0.100 1,190.00

11,900.00000 1.000 11,900.00

620-00002  
 

0365 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 6,000.00

6,000.00000 1.000 6,000.00

620-00012  
 

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

620-00020  
 

CAT 0400 $7,190.00 18,450.00CURRENT AMT 18,450.00 $$

PROJECT TOTAL 393,193.90 $ 464,836.78CURRENT AMT 4,518,550.04 $$


